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12th Street Landfi l l Former Powerhouse Channel Emergency Removal 

DRAFT 

1 Agreement on Admlnlatrailva Approach 
AssumeE all actrvlties performed under paragraph 67 ot January 2005 Weyertiaeuser 12th Street Landfill and Plainwell Mill ConsanI Decree 

2 Data Collacllon, Analyala and Pre Dealgn Submlttala 
Data coHeclitxi activities assumes 114 loltowing 
• Proceeeding wilhoul wori* plan 
• Utilize existing QAPP lor sampling and analysis 

3 Oeotechnlcai Evaluetlon 
Field analyBis consolidation testing Mil thickness. underFylng soil strength, material consistency 

e Permit Equivalency Review 
Assumes no permits required due to CERCLA exclusions - permrt equivalent requtrements 

47 Documentetlon 
Documentation itxiludas limited aampling results consttuclion documentaiion quanimas etc 


